

# Discipleship Path Dashboard

## December 14th, 2020 (Final)

**Overall Program Status:** Green

- Scope – no change
- Time- no change
- Budget – no change

Program Status Legend- Green (on track), Yellow (at risk), Red (not on track)

### Program Objectives, Scope, and Key Deliverables (from 9/22/19 NLI Report)

**Discipleship Path**

The congregation will develop a deliberate Discipleship Process that begins with pastors, staff, and Church Leaders which extends to all members of the congregation: seasoned members, newcomers, and any others who desire to dig deeper in faith. Biblical review confirms that personal, congregational, and kingdom transformation occurs when individuals and congregations dig deeper, moving from generalities about the faith and from broad academic conversation to specifics and personal application and appropriation. It is clear that Woodlake is hungry to make this move to a deeper place and will, therefore, embrace the following steps to develop and lead through a deliberate congregational discipleship process.

- A. Establish a “Discipleship Process Design Team” (to include the lead pastor) by November 13, 2019, to design a discipleship process that will be implemented amongst all age groups and segments of the church. This process will begin no later than September of 2020. This process will include but not be limited to the following elements:
1. Identify Discipleship Path that defines “discipleship,” offers steps of discipleship, and highlights resources within the congregation to facilitate the journey of discipleship for all ages.
  2. Define and craft a series of “What We Believe” statements (through use of a defined curriculum by the Pastor with the Church Leadership Council) to be displayed on the WUMC web site and be the topic of a sermon series. These statements will include a definition of discipleship.
  3. Create a staff covenant that inspires and invites all pastors and staff to be engaged in all the components of the discipleship process.

### Project Status Summaries

Project Name	Project Leads	Decision	Due Date	Status	Accomplishments and Updates
<b>New Discipleship Path</b>	Houston/Jill	CLC	9/4/20	✓	
<b>Final Recommendation</b>	Houston/Jill	CLC	4/28/20	✓	4/13 working session. Present to CLC 4/28
<b>Communication</b>	Houston/Jill	CLC	5/29/20	✓	4/6 – In process w/ communication team. Launch with sermon Fall 2020
<b>Plan the Launch – Phase 1</b>	Houston/Jill	CLC	9/4/20	✓	8/27 – Developing pathway graphic with communications
<b>Develop “We Believe” Statements</b>	Houston/Jill	CLC	8/25/20	✓	“We Believe” in scope of New Discipleship Path. Approved by CLC 8/25/20
<b>Publish “We Believe” Statements</b>	Houston/Jill	CLC	10/30/20	✓	Publishing will take place during Pastor Gordon’s 5 word sermon series
<b>Roll-Out Member Expectations</b>	Houston/Jill	CLC	3/12/20	✓	Rolled-out in 3/12 new member class
<b>Present Staffing Needs to SPRC</b>	Houston/Jill	SPRC	11/30/20	✓	Discipleship meeting 10/25 to draft recommendations. Recommendations sent to SPRC 11/11/20

### Upcoming Tasks and Milestones

WII Discipleship deliverables completed!

### Budget

<p><b>Total Allocated Budget - \$0</b></p> <ul style="list-style-type: none"> <li>• Travel allowance - \$0</li> <li>• Consultant fees - \$0</li> <li>• Meals, hospitality - \$0</li> </ul>	<p><b>YTD Budget - \$0</b></p> <p><b>YTD Actual - \$0</b></p> <p><b>YTD Variance - \$0</b></p> <p><b>Remaining Funds - \$0</b></p>
--	--